

Zeitplanung



Projekt: EFRE - Kulturerbeprogramm Ravelin 2

Nr.	Vorgang	2018				2019				2020				2021				2022	
		4. Qtl	1. Qtl	2. Qtl	3. Qtl	4. Qtl	1. Qtl	2. Qtl	3. Qtl	4. Qtl	1. Qtl	2. Qtl	3. Qtl	4. Qtl	1. Qtl	2. Qtl			
1	Lph 1-3 (02-03/2019)		■	---	---	---													
2	vorauss. Maßnahmebeginn (11/2019)					↓													
3	Lph 4 - 7 (11/2019 - 06/2020)					↓	■	■	■	■									
4	Bauausführung inkl. Lph 8 (06/2020 - 11/2021)									■	■	■	■	■	■				
5	Abnahmen (12/2021)													■					
6	Verwendungsnachweis (01 - 06/2022)														■	■			

Stand: 26.09.2018